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MINUTES
Research, Development and Production Review Board

A spacial meeting of the Research, Development and Production Review
Board was held in the OC Conference Room at approximately 1500 hours |
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on 18 February 1956. This meeting was a continuation of the Ideas
and Requirements Panel Meeting. The following peracns were in

attendances
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1. The Chief Engineer read to the Board a revised draft of
! a letter to be sent to the DD/P Materiel Board regarding the beacon
sltustion. After comsidersble discussion on this toplc 1t was
deemed sdvisable to discuss the matter with TSS prior to forwarding
the letter to the DD/P Materiel Board. The QT Divisicn agreed

to arrange for such a meeting and edvise the Chief Engineer when

the mesting was set up.

2. Review of the Research and Devel;ﬂgnt Proaects.
Board continue e review started at Meeting #52 of such

The
projects

end agaln utilized the Semiannmual Progress Report of the period
1 January 1955 through 30 June 1955 as a guide outline. The

following declsions were reached

e. Project 2070. | = |Commmications Devices.

This project will continue.

b. Project 2072. Facsimile Ciphering Devices.
proj.euct will continue.

This
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This project will be dropped.

d. Project 2082, Agent Type Keying Devices.
project will continue,
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